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08:0016:00

R2005 AUDIO TEST HARDWARE INTEGRATION (8 HRS.)
08:0016:00

ABC POWER SUPPLY SETUP (R0033) (SEQ. 02) (8 HRS.)
08:00 16:00

SIMULATED NODE 2 HARDWARE CONFIG. (R0033) (SEQ. 01) (8 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2070 (0.5 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)
08:0012:00

SIMULATED NODE 2 HARDWARE CONFIG. (R0033) (SEQ. 01) (4 HRS.)
08:00 16:00

FE/NODE 2 ORT (R0033) (SEQ. 03) (16 HRS.)
08:0012:00

JEM CABLE CONNECTIONS (R0033) (SEQ. 04) (4 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)
12:0013:00

PCS/MDM FEU FLIGHT S/W VERIF. (R0033) (SEQ. 06) (1 HR.)
08:0016:00

PRE-TEST WALKDOWN (R0033) (SEQ. 08) (8 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)
14:0015:00

DELTA PRE-TEST BRIEFING, SSPF 2347 (1 HR.)
08:0008:30

COMM. SUPPORT SETUP (R0033) (SEQ. 07) (0.5 HRS.)
08:0009:00

TCMS & FE SUPPORT PREPS (R0033) (SEQ. 05) (1 HR.)
08:0008:30

CALL TO STATIONS (R0033) (SEQ. 30) (0.5 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2070 (0.5 HRS.)
09:0018:30

AUDIO VOICE TEST (R0033) (SEQ. 31) (9.5 HRS.)
18:3019:00

TEST SITE SUPPORT RELEASE (R0033) (SEQ. 32) (0.5 HRS.)
08:0008:30

COMM. SUPPORT SETUP (R0033) (SEQ. 07) (0.5 HRS.)
08:0009:00

TCMS & FE SUPPORT PREPS (R0033) (SEQ. 05) (1 HR.)
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08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)
08:3009:00

CALL TO STATIONS (R0033) (SEQ. 30) (0.5 HRS.)
09:0017:30

AUDIO VOICE TEST (R0033) (SEQ. 31) (8.5 HRS.)
17:3018:00

FINAL POWER DOWN & BREAK OF CONFIG. VERIF. (R0033) (SEQ. 33) (0.5 HRS.)
18:0018:30

TEST SITE SUPPORT RELEASE (R0033) (SEQ. 32) (0.5 HRS.)
08:0012:00

JEM CABLE DISCONNECTS (R0033) (SEQ. 40) (4 HRS.)
08:0016:00

FE DECONFIG. (R2005) (8 HRS.)
08:1508:45

DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)
12:0020:00

SIMULATED NODE 2 H/W DECONFIG. (R0033) (SEQ. 41) (8 HRS.)
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